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EPA 
U.S. EPA Region II 
290 Broadway 
New York, NY 10007 

RST 
Technical Direction Document 

Duane Marine 
Weston Solutions; Inc. 

TDD#: 02 02-10 0023 
Amendment#:A 

Contract: 68-W-00-113 

Purpose: TDD Initiation 
Priority: High 

Period: Option Period 2 
Start Date: 10/29/2002 
Completion Date:67/31/2003 

Project/Site Name: Duane Marine 
Project Address: 26 Washington St 
County: Middlesex 
City, State Zip: Perth Amboy, NJ 
SSID: 20 CERCLIS: 

WorkArea: II.A CERCLA ASSESSMENT ACTIVITIES 
Activity: Removal Site Assessments 
Work Area Code: 03 
Activity Code: RS 

Authorized TDD Ceiling: Cost/Fee f PM-M 
Previous Action(s): 

This Action: 
$0.00 
$o.oo 

200.0 
100.0 

- New Total:: $0.00 300.0 

Description of Work: 
The TDD is amended to add 100 hours and extend the completion date to 7/31/03 for RST to validate the 
soil samples collected for PCB, TAL, and CN analyses/' 

Accounting and Appropriation Information 

• , Line DCN IFMS Budget' FY Appropriati 

. j 

Budget Org 
Code 

Program 
Element 

Object 
Class 

Site Project 
/Cpd? ' •' 

Amount 

1 
$0.00 

•* ftmtffifl 
Previous: $0.00 

This Action: $0.00 
Total: $0.00 

Funding Category 

Task Monitor Section 

Task Monitor: Cosentino Date: 01/28/2003 
[Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA7US on 01/28/2003 08:29:17 AM. accnrHinp tr 
Project Officer: Lisa Guarneiri Date: 01/28/2003 

n g Of Donna Johnson/R2/USEPA/US on 017297200303-52:18 PM. accord 
Contracting Officer: Donna Johnson Date: 01/29/2663 
ContractorSection ' ~ ' ~ 1 
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